COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 30/ 2017

ESTI MATE SUMVARY 13:32: 37
CONTI D C19930 ESTI MATE NO 0014 PROG SPEC YR 2005
PCN: 19930- BI D COFRS REPORTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 554.0 DAYS TIME ALLOW 12/31/201 FI XED COVPLETI ON DATI
SH 9 RAVP | RON SPRI NGS ALI GNVENT PERCENT TIME:  93.11 ORI G TIME ALLOW 12/31/201 FI XED COMPLETI ON DATI
PROJECT NO STA 0091- 042
SH 9 RAVP | RON SPRI NGS ALI GNVENT
NAME OF ROAD:
PRQIECT COUNTI ES: SUW T
CONTRACTOR:
SEVA CONSTRUCTI ON, | NC. PAY PERI OD ENDI NG 11/ 20/ 2017 DATE TI ME STARTED 05/16/ 2016
7353 S. EAGLE STREET DATE LET 03/ 03/ 2016 DATE WORK BEGAN 05/ 16/ 2016
DATE AWARDED 03/ 29/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 22/ 2016 DATE ACCEPTED
CENTENNI AL CO 80112- 42: (303) 627- 2600 DATE NOTI CE TO PROCEED 05/ 16/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 16, 551, 801. 64 PARTI Ol PATI NG $ 15,976, 092. 22 $ 798, 519. 35
AWARD PRQJECT AMT: $ 16,206, 361. 66 NON- PARTI Ol PATI NG 0.00 0.00
PERCENT COVPLETE: 96. 52% TOTAL EARNI NGS 15, 976, 092. 22 798, 519. 35
FUNDS AVAI LABLE: $ 575, 709. 42 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 15, 976, 092. 22 798, 519. 35
TOTAL CLAI VB $ 0.00 RETAI NAGE - 243, 095. 42 0. 00
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 15, 732, 996. 80 798, 519. 35
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 15, 732, 996. 80 798, 519. 35
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 798, 519. 35

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19930 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 2
PCN: 19930-BI D ESTI MATE RUN 11/ 30/ 2017
PRQJECT: STA 0091- 042 ESTI MATE NO 0014 13:32: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 201- 00000 C earing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
287, 900. 00000 1. 000 287, 900. 00
0010 202-00033 Renoval of Pipe 7.000 7.000
EACH 0. 000 0. 00
2, 000. 00000 7.000 14, 000. 00
0015 202- 00037 Renoval of End Section 4. 000 4.000
EACH 0. 000 0. 00
340. 00000 4. 000 1, 360. 00
0020 202- 00090 *Renoval of Delineator 123. 000 123. 000
EACH 0. 000 0. 00
5. 50000 123. 000 676. 50
0025 202-00203 Renoval of Curb and Cutter 1, 090. 000 1, 090. 000
LF 0. 000 0. 00
4. 60000 1, 090. 000 5, 014. 00
0030 202- 00210 Renoval of Concrete Pavenent 294. 000 294. 000
SY 0. 000 0. 00
39. 00000 294. 000 11, 466. 00
0035 202-00220 *Renoval of Asphalt Mat 50, 400. 000 49, 069. 000
SY 1, 331. 000 4,126. 10
3.10000 50, 400. 000 156, 240. 00
0040 202- 00250 *Renoval of Pavenent Marking 16, 409. 000 9, 916. 000
SF 6, 493. 000 14, 284. 60
2.20000 16, 409. 000 36, 099. 80
0045 202-00810 *Renoval of G ound Sign 25. 000 25. 000
EACH 0. 000 0. 00
82. 00000 25. 000 2, 050. 00
0050 202-00821 *Renoval of Sign Panel 1. 000 1. 000
EACH 0. 000 0. 00
55. 00000 1. 000 55. 00
0055 202-00827 *Renoval of Pull Box 13. 000 12. 000
EACH 1. 000 580. 00

580. 00000 13. 000 7,540. 00



CONTI D C19930 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PON: 19930- BI D ESTI MATE RUN 11/ 30/ 2017
PRQIECT: STA 0091- 042 ESTI MATE NO 0014 13:32: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-01000 *Renoval of Fence 7,560. 000 6, 635. 000
LF 925. 000 1, 480. 00
1. 60000 7,560. 000 12, 096. 00
0065 202-01035 *Renoval of Gate 1. 000 1. 000
EACH 0. 000 0. 00
420. 00000 1. 000 420. 00
0070 202-01130 *Renoval of Quardrail Type 3 3, 340. 000 3, 340. 000
LF 0. 000 0. 00
3. 70000 3, 340. 000 12, 358. 00
0075 202- 04002 G ean Cul vert 2. 000 2.000
EACH 0. 000 0. 00
1, 700. 00000 2.000 3, 400. 00
0080 202-07000 Obliterate A d Road 1. 000 1. 000
LS 0. 000 0. 00
6, 200. 00000 1. 000 6, 200. 00
0085 203-00010  *Uncl assified Excavation (Conplete In Place) 238, 166. 000 208, 166. 000
CY 0. 000 0. 00
9. 93000 208, 166. 000 2,067, 088. 38
0090 203-00100 Mick Excavation 5, 546. 000 5, 546. 000
CY 0. 000 0. 00
4.90000 5, 546. 000 27,175. 40
0095 203- 00500 Rock Fill 4,588. 000 4, 588. 000
CY 0. 000 0. 00
6. 00000 4, 588. 000 27,528. 00
0100 203-00592 Rock St ai ning 0. 000 0. 000
SF 0. 000 0. 00
5. 50000 0. 000 0. 00
0105 203-01510 Backhoe 25. 000 25. 000
HOUR 0. 000 0. 00
190. 00000 25. 000 4, 750. 00
0110 203-01515 Backhoe (Landscapi ng) 21. 000 21.000
HOUR 0. 000 0. 00
190. 00000 21.000 3,990. 00



CONTI D C19930 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 19930- BI D ESTI MATE RUN 11/ 30/ 2017
PRQIECT: STA 0091- 042 ESTI MATE NO 0014 13:32: 37
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 203-01550 Dozi ng 27.000 22.500
HOUR 4.500 1, 080. 00
240. 00000 27.000 6, 480. 00
0120 203-01555 Dozi ng (Landscapi ng) 22.000 22.000
HOUR 0. 000 0. 00
240. 00000 22.000 5, 280. 00
0125 203-01594 Conbi nati on Loader 14. 000 14. 000
HOUR 0. 000 0. 00
88. 00000 14. 000 1, 232. 00
0130 203-01597 Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
210. 00000 0. 000 0. 00
0135 206- 00360 Mechani cal Rei nforcenent of Soil 571. 000 571. 000
CcY 0. 000 0. 00
4. 50000 571. 000 2,569. 50
0140 206-00510 Filter Material (dass A 53. 000 53. 000
CcY 0. 000 0. 00
110. 00000 53. 000 5, 830. 00
0145 206- 00530 Filter Material (Oass O 2,399. 000 2,399. 000
CcY 0. 000 0. 00
68. 00000 2,399. 000 163, 132. 00
0150 206-01750 Shori ng 1. 000 1. 000
LS 0. 000 0. 00
19, 500. 00000 1. 000 19, 500. 00
0155 207- 00205 Topsoi | 18, 187. 000 18, 187. 000
CcY 0. 000 0. 00
12. 00000 18, 187. 000 218, 244. 00
0160 207-00210 St ockpi | e Topsoi | 13, 851. 000 13, 851. 000
CcY 0. 000 0. 00
14. 00000 13, 851. 000 193, 914. 00
0165 207-00305 Wet | and Topsoi | 3, 557. 000 3, 557. 000
CY 0. 000 0. 00
13. 00000 3, 557. 000 46, 241. 00



CONTI D C19930 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 19930- BI D ESTI MATE RUN 11/ 30/ 2017
PRQJECT: STA 0091- 042 ESTI MATE NO 0014 13:32: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 207-00310 St ockpi | e Wt | and Topsoi | 3, 557. 000 3, 557. 000
CY 0. 000 0. 00
16. 00000 3, 557. 000 56, 912. 00
0175 208-00001 *Silt D ke 0. 000 0. 000
LF 0. 000 0. 00
9. 00000 0. 000 0. 00
0180 208-00002  *Erosion Log Type 1 (12 Inch) 7,024. 000 5, 824. 000
LF 0. 000 0. 00
3. 00000 5, 824. 000 17,472.00
0185 208-00020 *Silt Fence 0. 000 0. 000
LF 0. 000 0. 00
1. 20000 0. 000 0. 00
0190 208- 00035 *Aggregat e Bag 320. 000 320. 000
LF 0. 000 0. 00
4. 40000 320. 000 1, 408. 00
0195 208-00041 Rock Check Dam 0. 000 0. 000
EACH 0. 000 0. 00
530. 00000 0. 000 0. 00
0200 208-00045 Concrete Washout Structure 4. 000 4.000
EACH 0. 000 0. 00
880. 00000 4. 000 3,520. 00
0205 208- 00051 *StormDrain Inlet Protection (Type I) 128. 000 128. 000
LF 0. 000 0. 00
20. 00000 128. 000 2,560. 00
0210 208- 00052 *StormDrain Inlet Protection (Type I1) 8. 000 8. 000
LF 0. 000 0. 00
53. 00000 8. 000 424. 00
0215 208-00070 Vehi cl e Tracki ng Pad 2.000 2.000
EACH 0. 000 0. 00
2, 600. 00000 2.000 5, 200. 00
0220 208-00103 Renoval and Di sposal of Sedinent (Labor) 171. 000 164. 000
HOUR 7.000 245. 00
35. 00000 171. 000 5,985. 00



CONTI D C19930 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 19930- BI D ESTI MATE RUN 11/ 30/ 2017
PRQIECT: STA 0091- 042 ESTI MATE NO 0014 13:32: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 54. 000 53. 000
HOUR 1. 000 110. 00
110. 00000 54. 000 5, 940. 00
0230 208-00106 Sweepi ng (Sedi nent Renoval) 31. 000 24.000
HOUR 7.000 1, 750. 00
250. 00000 31. 000 7, 750. 00
0235 208-00107 Renoval of Trash 22.000 22.000
HOUR 0. 000 0. 00
80. 00000 22.000 1, 760. 00
0240 208- 00206 Er osi on Control Supervi sor 267.000 254. 000
DAY 13. 000 585. 00
45. 00000 267. 000 12, 015. 00
0245 208- 00300 Tenporary Berns 200. 000 200. 000
LF 0. 000 0. 00
5. 50000 200. 000 1, 100. 00
0250 209- 00200 *Ti me- Rel eased Water Product 0. 000 0. 000
EACH 0. 000 0. 00
7.50000 0. 000 0. 00
0255 210-00810 *Reset Ground Sign 4.000 4. 000
EACH 0. 000 0. 00
82. 00000 4. 000 328. 00
0260 210-00815 *Reset Sign Panel 13. 000 7.000
EACH 6. 000 492. 00
82. 00000 13. 000 1, 066. 00
0265 210-00825 *Reset Fl ashing Beacon 1. 000 1. 000
EACH 0. 000 0. 00
1, 900. 00000 1. 000 1, 900. 00
0270 210- 00860 *Reset Pedestrian Push Button 1. 000 0. 000
EACH 1. 000 320. 00
320. 00000 1. 000 320. 00
0275 212-00006 *Seedi ng (Native) 27. 800 15. 800
ACRE 12. 000 6, 240. 00
520. 00000 27.800 14, 456. 00



CONTI D C19930 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 19930-BI D ESTI MATE RUN 11/ 30/ 2017
PRQJECT: STA 0091- 042 ESTI MATE NO 0014 13:32: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 212-00028 *Seedi ng (Wt ands) 2.000 1. 000
ACRE 0. 000 0. 00
4, 300. 00000 1. 000 4, 300. 00
0285 212-00032 *Soi | Condi tioning 27.800 15. 800
ACRE 12. 000 34, 800. 00
2,900. 00000 27. 800 80, 620. 00
0290 213-00003 *Mul ching (\Weed Free) 5.200 4.100
ACRE 1.100 825. 00
750. 00000 5. 200 3, 900. 00
0295 213-00012 *Spray-on Mul ch Bl anket 17. 800 7.400
ACRE 10. 400 57. 20
5. 50000 17. 800 97. 90
0300 213-00061 *Mul ch Tackifier 935. 000 825. 000
LB 110. 000 198. 00
1. 80000 935. 000 1, 683. 00
0305 213-00150 *Bonded Fi ber Matrix 3.500 3. 500
ACRE 0. 000 0. 00
3, 900. 00000 3. 500 13, 650. 00
0310 213-00700 Landscape Boul der 67. 000 48. 000
EACH 19. 000 6, 460. 00
340. 00000 67. 000 22,780. 00
0315 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
37, 300. 00000 0. 000 0. 00
0320 214-00215 *Deci duous Tree (1.5 Inch Caliper) 14. 000 14. 000
EACH 0. 000 0. 00
540. 00000 14. 000 7,560. 00
0325 214-00220 *Deci duous Tree (2 Inch Caliper) 64. 000 11. 000
EACH 53. 000 29, 150. 00
550. 00000 64. 000 35, 200. 00
0330 214-00350 *Deci duous Shrub (5 Gallon Contai ner) 511. 000 266. 000
EACH 66. 000 3,102. 00
47. 00000 332. 000 15, 604. 00



CONTI D C19930 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PON: 19930- BI D ESTI MATE RUN 11/ 30/ 2017
PRQJECT: STA 0091- 042 ESTI MATE NO 0014 13:32: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 214- 00505 *Evergreen Tree (4 Foot) (Ball and Burlap) (Furnish 8. 000 8. 000
ol
v EACH 0. 000 0. 00
630. 00000 8. 000 5, 040. 00
0340 214-00506 *Evergreen Tree (6 Foot) (Ball and Burl ap) 129. 000 84. 000
EACH 45. 000 31, 050. 00
690. 00000 129. 000 89, 010. 00
0345 214-01015 *WIIlow Cuttings 120. 000 0. 000
EACH 0. 000 0. 00
4. 40000 0. 000 0. 00
0350 214-01017 *Her baceous Wetland Plants (10 Cubic Inch Plug) 970. 000 970. 000
EACH 0. 000 0. 00
3. 00000 970. 000 2,910. 00
0355 214-01030 *Wattle 29. 000 0. 000
EACH 0. 000 0. 00
140. 00000 0. 000 0. 00
0360 216- 00201 *Soi | Retention Blanket (Straw Coconut) (Biodegradable 15, 206. 000 12,721. 000
d ass
SY 2,485. 000 4,224.50
1. 70000 15, 206. 000 25, 850. 20
0365 216- 00301 *Turf Reinforcement Mat (Cass 1) 4,472.000 1, 302. 000
SY 0. 000 0. 00
7.50000 1, 302. 000 9, 765. 00
0370 216- 00303 *Turf Reinforcement Mat (O ass 3) 340. 000 107. 000
Sy 233. 000 3,262.00
14. 00000 340. 000 4, 760. 00
0375 217- 00020 Her bi ci de Treat nent 13. 000 13. 000
HOUR 0. 000 0. 00
120. 00000 13. 000 1, 560. 00
0380 240- 00000 *WIdlife Biologist 42. 500 42.500
HOUR 0. 000 0. 00
94. 00000 42. 500 3,995. 00
0385 240-00010 Renoval of Nests 6. 000 5. 500
HOUR 0. 500 35. 00
70. 00000 6. 000 420. 00



CONTI D C19930 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 19930- BI D ESTI MATE RUN 11/ 30/ 2017
PRQJECT: STA 0091- 042 ESTI MATE NO 0014 13:32: 37
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 240- 00020 Netting 0. 000 0. 000
SY 0. 000 0. 00
7.00000 0. 000 0. 00
0395 304- 01000 Aggregate Base Course (C ass 1) 1, 627.800 1, 627.800
TON 0. 000 0. 00
22. 00000 1, 627. 800 35, 811. 60
0400 304- 06007 Aggregate Base Course (C ass 6) 16, 180. 000 14, 640. 000
cY 1, 540. 000 41, 580. 00
27.00000 16, 180. 000 436, 860. 00
0400 MATERI AL ALLOMNCE Aggr, ABC CL 6 0. 000
CY 0. 000 0. 00
10. 80000 0. 000 0. 00
0405 403-34701 *Hot M x Asphalt (G ading SX) (75) 20, 045. 880 18,992. 710
TON 1, 053. 170 87,413. 11
83. 00000 20, 045. 880 1, 663, 808. 04
0410 411-03352 *Asphal t Cerent Perfornance G ade (PG 58-28) 562. 970 544.710
TON 18. 260 8, 034. 40
440. 00000 562. 970 247,706. 80
0415 411- 03355 *Asphal t Cerent Perfornance G ade (PG 58-34) 636. 630 591. 940
TON 44. 690 21, 898. 10
490. 00000 636. 630 311, 948. 70
0420 411-10253 *Emul sified Asphalt (CSS-1H) 4, 665. 000 4,201. 800
GAL 463. 200 3, 010. 80
6. 50000 4, 665. 000 30, 322. 50
0425 420- 00102 Geotextile (Erosion Control) (O ass 1) 1, 477. 000 920. 200
5% 556. 800 1,614.72
2.90000 1,477.000 4,283. 30
0430 504-08050 Stone Landscape Wl | 972. 000 972. 000
SF 0. 000 0. 00
43. 00000 972. 000 41, 796. 00
0435 506- 00030 G outed Riprap 107. 000 107. 000
CY 0. 000 0. 00

200. 00000 107. 000 21, 400. 00



CONTI D C19930 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 19930- BI D ESTI MATE RUN 11/ 30/ 2017
PRQIECT: STA 0091- 042 ESTI MATE NO 0014 13:32: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0440 506-00212 Riprap (12 Inch) 304. 000 225. 800
cY 78. 200 21, 896. 00
280. 00000 304. 000 85, 120. 00
0445 506- 00412 Soil Riprap (12 Inch) 388. 000 388. 000
CY 0. 000 0. 00
81. 00000 388. 000 31, 428. 00
0450 506-01020 Ceogri d Rei nforcenent 1, 218. 000 1, 218. 000
SY 0. 000 0. 00
2. 10000 1, 218. 000 2,557. 80
0455 601- 03050 *Concrete Cass D (Wall) 56. 000 56. 000
CY 0. 000 0. 00
530. 00000 56. 000 29, 680. 00
0460 601- 40400 Structural Concrete Stain 720. 000 0. 000
Sy 720. 000 7,200. 00
10. 00000 720. 000 7,200. 00
0465 603-01180 18 Inch Reinforced Concrete Pipe 886. 000 886. 000
LF 0. 000 0. 00
80. 00000 886. 000 70, 880. 00
0470 603-01240 24 I nch Reinforced Concrete Pipe 219. 000 219. 000
LF 0. 000 0. 00
110. 00000 219. 000 24, 090. 00
0475 603- 01300 30 Inch Reinforced Concrete Pipe 237.000 237.000
LF 0. 000 0. 00
130. 00000 237.000 30, 810. 00
0480 603-01420 42 1 nch Reinforced Concrete Pipe 103. 000 103. 000
LF 0. 000 0. 00
200. 00000 103. 000 20, 600. 00
0485 603- 01480 48 Inch Reinforced Concrete Pipe 212. 000 212.000
LF 0. 000 0. 00
230. 00000 212. 000 48, 760. 00
0490 603- 05015 15 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00
2,500. 00000 1. 000 2,500. 00



CONTI D C19930 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PON: 19930- BI D ESTI MATE RUN 11/ 30/ 2017
PRQIECT: STA 0091- 042 ESTI MATE NO 0014 13:32: 37
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0495 603-05018 18 Inch Reinforced Concrete End Section 11. 000 11. 000
EACH 0. 000 0. 00
2, 700. 00000 11. 000 29, 700. 00
0500 603- 05024 24 1 nch Reinforced Concrete End Section 6. 000 6. 000
EACH 0. 000 0. 00
2, 900. 00000 6. 000 17, 400. 00
0505 603- 05030 30 Inch Reinforced Concrete End Section 5. 000 5. 000
EACH 0. 000 0. 00
3, 200. 00000 5. 000 16, 000. 00
0510 603- 05048 48 Inch Reinforced Concrete End Section 4. 000 3. 000
EACH 1. 000 4, 200. 00
4, 200. 00000 4.000 16, 800. 00
0515 603-05118 23x14 Inch Reinforced Concrete End Section Elliptical 2.000 1. 000
EACH 1. 000 2,900. 00
2, 900. 00000 2. 000 5, 800. 00
0520 603- 05130 38x24 Inch Reinforced Concrete End Section Elliptical 1. 000 0. 000
EACH 1. 000 3, 600. 00
3, 600. 00000 1. 000 3, 600. 00
0525 603-73114 *31x14 Foot Concrete 3-Sided Cul vert (Precast) 280. 000 280. 000
LF 0. 000 0. 00
2, 400. 00000 280. 000 672, 000. 00
0530 604- 00305 Inlet Type C (5 Foot) 5. 000 5. 000
EACH 0. 000 0. 00
3, 300. 00000 5. 000 16, 500. 00
0535 604-00310 Inlet Type C (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
4, 300. 00000 1. 000 4, 300. 00
0540 604- 00505 Inlet Type D (5 Foot) 4.000 4. 000
EACH 0. 000 0. 00
4, 100. 00000 4.000 16, 400. 00
0545 604- 00510 Inlet Type D (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
4, 900. 00000 1. 000 4, 900. 00



CONTI D C19930 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 19930-BI D ESTI MATE RUN 11/ 30/ 2017
PRQJECT: STA 0091- 042 ESTI MATE NO 0014 13:32: 37
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0550 604- 00550 Inlet Type D (Special) 1. 000 1. 000
EACH 0. 000 0. 00
9, 700. 00000 1. 000 9, 700. 00
0555 604- 13005 Inlet Type 13 (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
2,500. 00000 1. 000 2,500. 00
0560 604-16005 Inlet Type 16 (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
5, 400. 00000 1. 000 5, 400. 00
0565 604-19105 Inlet Type R L 5 (5 Foot) 15. 000 13. 000
EACH 2.000 9, 600. 00
4, 800. 00000 15. 000 72,000. 00
0570 604-19110 Inlet Type R L 5 (10 Foot) 9. 000 8. 000
EACH 1. 000 6, 300. 00
6, 300. 00000 9. 000 56, 700. 00
0575 604- 25005 Vane Grate Inlet (5 Foot) 11. 000 9. 000
EACH 2.000 8, 200. 00
4,100. 00000 11. 000 45, 100. 00
0580 604-30005 Manhol e Sl ab Base (5 Foot) 3. 000 2.000
EACH 1. 000 2,600. 00
2,600. 00000 3. 000 7, 800. 00
0585 604-30010 Manhol e Sl ab Base (10 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
3, 300. 00000 3. 000 9, 900. 00
0590 604- 39050 *Manhol e (Traffic Management System) 3. 000 3. 000
EACH 0. 000 0. 00
6, 600. 00000 3. 000 19, 800. 00
0595 605- 00040 4 Inch Perforated Pipe Underdrain 1, 399. 000 1, 399. 000
LF 0. 000 0. 00
11. 00000 1, 399. 000 15, 389. 00
0600 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 294. 000 294. 000
LF 0. 000 0. 00
26. 00000 294. 000 7,644.00



CONTI D C19930 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 19930-BI D ESTI MATE RUN 11/ 30/ 2017
PRQJECT: STA 0091- 042 ESTI MATE NO 0014 13:32: 37
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0605 606-00710 *Quardrail Type 7 (Style CA) 1, 483. 000 876. 000
LF 607. 000 42, 490. 00
70. 00000 1, 483. 000 103, 810. 00
0610 606- 01340 *End Anchorage Type 3D 5. 000 5. 000
EACH 0. 000 0. 00
1, 000. 00000 5. 000 5, 000. 00
0615 606-01370 *Transition Type 3G 6. 000 6. 000
EACH 0. 000 0. 00
2,100. 00000 6. 000 12, 600. 00
0620 606-01380 *Transition Type 3H 5. 000 5. 000
EACH 0. 000 0. 00
1, 400. 00000 5. 000 7,000. 00
0625 606- 02003 *End Anchorage (Nonfl ared) 6. 000 6. 000
EACH 0. 000 0. 00
2, 700. 00000 6. 000 16, 200. 00
0630 607-11525 *Fence (Plastic) 7,384.000 7,384.000
LF 0. 000 0. 00
4. 60000 7,384.000 33, 966. 40
0635 607-56001 *Fence (Animal Protection) 1, 270. 000 226. 000
LF 603. 000 6, 633. 00
11. 00000 829. 000 9, 119. 00
0640 607-60116 *16 Foot Gate 1. 000 0. 000
EACH 1. 000 1, 400. 00
1, 400. 00000 1. 000 1, 400. 00
0645 608- 00006 *Concrete Sidewal k (6 Inch) 159. 000 25. 500
SY 133. 500 8, 277.00
62. 00000 159. 000 9, 858. 00
0650 608-00010 *Concrete Curb Ranp 45. 000 0. 000
Sy 45. 000 6, 300. 00
140. 00000 45. 000 6, 300. 00
0655 609-21010 *CQurb and Gutter Type 2 (Section |-B) 1, 425. 000 415. 000
LF 1, 010. 000 15, 150. 00
15. 00000 1, 425. 000 21, 375. 00



CONTI D C19930 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PON: 19930-BI D ESTI MATE RUN 11/ 30/ 2017
PRQJECT: STA 0091- 042 ESTI MATE NO 0014 13:32: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0660 609-21011 *Qurb and Gutter Type 2 (Section |-M 10, 280. 000 9, 245. 000
LF 1, 035. 000 15, 525. 00
15. 00000 10, 280. 000 154, 200. 00
0665 609-21020 *Qurb and Gutter Type 2 (Section I1-B) 3, 655. 000 3, 561. 000
LF 94. 000 1, 692. 00
18. 00000 3, 655. 000 65, 790. 00
0670 609-24002 *Qutter Type 2 (2 Foot) 2,937.000 2,762.000
LF 175. 000 2,800. 00
16. 00000 2,937.000 46, 992. 00
0675 610- 00030 *Medi an Cover Material (Concrete) 577. 000 0. 000
SF 577.000 5, 481.50
9. 50000 577.000 5, 481.50
0680 612-00001  *Delineator (Type I) 242. 000 65. 000
EACH 177.000 4,248. 00
24. 00000 242.000 5, 808. 00
0685 612-00002 *Del i neator (Type I1) 37.000 0. 000
EACH 37.000 888. 00
24. 00000 37.000 888. 00
0690 612-00003  *Delineator (Type II1) 51. 000 4.000
EACH 47.000 1,128. 00
24. 00000 51. 000 1, 224. 00
0695 612- 00022 *Del i neator (Type Il) (Barrier) 34. 000 0. 000
EACH 34. 000 816. 00
24. 00000 34. 000 816. 00
0700 612- 00260 *Location Marker (Fiber Optic)(Done) 14. 000 12. 000
EACH 2.000 260. 00
130. 00000 14. 000 1, 820. 00
0705 613- 00206 *2 Inch BElectrical Conduit (Bored) 160. 000 160. 000
LF 0. 000 0. 00
96. 00000 160. 000 15, 360. 00
0710 613-01200 *2 Inch BElectrical Conduit (Plastic) 13, 638. 000 13, 638. 000
LF 0. 000 0. 00
15. 00000 13, 638. 000 204, 570. 00
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PCN: 19930-BI D ESTI MATE RUN 11/ 30/ 2017
PRQJECT: STA 0091- 042 ESTI MATE NO 0014 13:32: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0715 613-07023 *Pul | Box (24"x36"x24") 11. 000 8. 200
EACH 2.800 6, 160. 00
2,200. 00000 11. 000 24, 200. 00
0720 614-00011 *Sign Panel (Qass I) 103. 000 71. 250
SF 31. 750 730. 25
23. 00000 103. 000 2,369. 00
0725 614-00012 *Sign Panel (Cass I1) 133. 000 72.000
SF 61. 000 1, 647.00
27.00000 133. 000 3, 591. 00
0730 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 40. 000 22.000
EACH 18. 000 2,880. 00
160. 00000 40. 000 6, 400. 00
0735 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 14. 000 8. 000
Sl i pbase
EACH 6. 000 2,940. 00
490. 00000 14. 000 6, 860. 00
0740 614-70336 *Traffic Signal Face (12-12-12) 1. 000 0. 000
EACH 1. 000 1, 300. 00
1, 300. 00000 1. 000 1, 300. 00
0745 614-85001 *| npact Attenuator 2.000 0. 000
EACH 2.000 55, 800. 00
27,900. 00000 2.000 55, 800. 00
0750 614-87350 *Test Fiber Optic Cable 1. 000 0. 000
LS 1. 000 7,100. 00
7,100. 00000 1. 000 7,100. 00
0755 614-87496  *Fiber Optic Cable (Single Mde) (96 Strands) 8, 960. 000 8, 960. 000
LF 0. 000 0. 00
6. 50000 8, 960. 000 58, 240. 00
0760 621-00450 *Det our Pavenent 6, 526. 000 6, 525. 700
SY 0. 300 13. 80
46. 00000 6, 526. 000 300, 196. 00
0765 624-27015 15 Inch Drainage Pipe (Qass 7) 26. 000 26. 000
LF 0. 000 0. 00
68. 00000 26. 000 1, 768. 00
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PCN: 19930-BI D ESTI MATE RUN 11/ 30/ 2017
PRQJECT: STA 0091- 042 ESTI MATE NO 0014 13:32: 37
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0770 624-27018 18 I nch Drainage Pipe (Oass 7) 2,451. 000 2,451. 000
LF 0. 000 0. 00
54. 00000 2,451. 000 132, 354. 00
0775 624-27024 24 I nch Drainage Pipe (dass 7) 1, 037. 000 1, 037. 000
LF 0. 000 0. 00
72. 00000 1, 037. 000 74, 664. 00
0780 624-27030 30 Inch Drainage Pipe (dass 7) 418. 000 418. 000
LF 0. 000 0. 00
93. 00000 418. 000 38, 874. 00
0785 624-27048 48 Inch Drai nage Pipe (Oass 7) 466. 000 466. 000
LF 0. 000 0. 00
140. 00000 466. 000 65, 240. 00
0790 624-47018 18 Inch Equival ent Drainage Pipe Elliptical (Cass 7) 32. 000 32. 000
LF 0. 000 0. 00
180. 00000 32. 000 5, 760. 00
0795 624-47030 30 Inch Equival ent Drainage Pipe Elliptical (Oass 7) 74. 000 74.000
LF 0. 000 0. 00
180. 00000 74. 000 13, 320. 00
0800 625- 00000 Construction Surveyi ng 1. 000 0. 600
LS 0. 000 0. 00
152, 600. 00000 0. 600 91, 560. 00
0805 626-00000 *Mobi | i zati on 1. 000 0. 962
LS 0. 000 0. 00
1, 525, 500. 00000 0. 962 1, 467, 531. 00
0810 626-01103 *Public Information Services (Tier I11) 1.000 1. 000
LS 0. 000 0. 00
31, 200. 00000 1. 000 31, 200. 00
0815 627-00005 *Epoxy Pavement MarKking 226. 000 113. 600
GAL 112. 400 19, 108. 00
170. 00000 226. 000 38, 420. 00
0820 627-00011 *Pavenent Marking Paint (Waterborne) 150. 200 150. 200
GAL -0. 200 -16. 60
83. 00000 150. 000 12, 450. 00
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PCN: 19930-BI D ESTI MATE RUN 11/ 30/ 2017
PRQJECT: STA 0091- 042 ESTI MATE NO 0014 13:32: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0825 627-30405 *Pref ormed Ther nopl astic Pavenent Marking (Wrd- Synbol ) 340. 000 47.500
SF 292.500 5,557.50
19. 00000 340. 000 6, 460. 00
0830 627-30410 *Pref ormed Ther nopl astic Pavenment Marking (Xwal k- St op 754. 000 0. 000
Li ne
) SF 754. 000 14, 326. 00
19. 00000 754. 000 14, 326. 00
0835 627-40000 *Met hyl Met hacryl ate Pavenent Marki ng 48. 000 0. 000
GAL 48. 000 6, 720. 00
140. 00000 48. 000 6, 720. 00
0840 630-00000  *Fl aggi ng 7, 831. 000 7,188. 500
HOUR 642. 500 17, 347.50
27.00000 7,831. 000 211, 437. 00
0845 630- 00007 *Traffic Control Inspection 125. 000 118. 000
DAY 7.000 3,920. 00
560. 00000 125. 000 70, 000. 00
0850 630- 00012 *Traffic Control Management 290. 000 264. 000
DAY 26. 000 23, 660. 00
910. 00000 290. 000 263, 900. 00
0855 630-80001 *Fl ashi ng Beacon (Portabl e) 2.000 1. 800
EACH 0. 000 0. 00
550. 00000 1. 800 990. 00
0860 630- 80335 *Barricade (Type 3 MA) (Tenporary) 5. 000 4. 500
EACH 0. 000 0. 00
110. 00000 4.500 495. 00
0865 630-80341 *Construction Traffic Sign (Panel 16. 000 14. 400
EACH 0. 000 0. 00
11. 00000 14. 400 158. 40
0870 630-80342 *Construction Traffic Sign (Panel 48. 000 43.200
EACH 0. 000 0. 00
11. 00000 43. 200 475. 20
0875 630-80343 *Construction Traffic Sign (Panel 6. 000 5. 400
EACH 0. 000 0. 00
11. 00000 5. 400 59. 40
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PCN: 19930-BI D ESTI MATE RUN 11/ 30/ 2017
PRQJECT: STA 0091- 042 ESTI MATE NO 0014 13:32: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0880 630-80344 *Construction Traffic Sign (Special) 91. 000 59. 400
SF 22.500 450. 00
20. 00000 81. 900 1, 638. 00
0885 630-80348 *Construction Information Sign 2.000 1. 800
EACH 0. 000 0. 00
11. 00000 1. 800 19. 80
0890 630-80355 *Portabl e Message Sign Panel 2.000 1. 800
EACH 0. 000 0. 00
1, 600. 00000 1. 800 2,880. 00
0895 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 1. 000 0. 900
Type
ype) EACH 0. 000 0. 00
27.00000 0. 900 24.30
0900 630- 80360 *Drum Channel i zi ng Devi ce 381. 000 342. 900
EACH 0. 000 0. 00
44. 00000 342.900 15, 087. 60
0905 630-80370 Concrete Barrier (Tenporary) 3, 444. 000 3, 099. 600
LF 0. 000 0. 00
29. 00000 3, 099. 600 89, 888. 40
0910 630-80380 *Traffic Cone 140. 000 126. 000
EACH 0. 000 0. 00
4. 40000 126. 000 554. 40
0915 630- 80384 *Tubul ar Mar ker 99. 000 89. 100
EACH 0. 000 0. 00
44. 00000 89. 100 3,920. 40
0920 630-86800 *Traffic Signal (Tenporary) 1. 000 0. 750
LS 0. 250 6, 450. 00
25, 800. 00000 1. 000 25, 800. 00
0925 700- 70010 F/ A M nor Contract Revisions 58, 167. 560 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0930 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
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PCN: 19930-BI D ESTI MATE RUN 11/ 30/ 2017
PRQJECT: STA 0091- 042 ESTI MATE NO 0014 13:32: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0935 700- 70012 F/ A Asphalt Pavenent |ncentive 36, 974. 340 0. 000
FA 36, 974. 340 36,974. 34
1. 00000 36, 974. 340 36,974. 34
0940 700-70016 F/ A Fuel Cost Adj ustnent 76, 538. 660 73,016. 670
FA 3,521.990 3,521.99
1. 00000 76, 538. 660 76, 538. 66
0945 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 168, 440. 230 158, 910. 760
FA 9, 529. 470 9, 529. 47
1. 00000 168, 440. 230 168, 440. 23
0950 700-70021 F/ A On- The-Job Trai nee 5,120. 000 5, 120. 000
HOUR 0. 000 0. 00
1. 00000 5,120. 000 5,120. 00
0955 700- 70380 F/ A Erosi on Control 3,794.670 3,794.670
F A 0. 000 0. 00
1. 00000 3,794.670 3,794.67
1465 900- 00006 Added Item (Dol lar)/ Public Information Services (Qpen 3, 405. 000 3, 405. 000
House)
DOL 0. 000 0. 00
1. 00000 3, 405. 000 3, 405. 00
1470 630-00003 Uni forned Traf Cirl 22.000 21. 500
HOUR 0. 000 0. 00
70. 00000 21.500 1, 505. 00
1475 630-85010 I npact Atten (Tenp) 2.000 1. 800
EACH 0. 000 0. 00
4, 220. 80000 1. 800 7,597. 44
1480 626- 00100 Mobi | i zation (w o Autopay) 1. 000 1. 000
LS 0. 000 0. 00
2,500. 00000 1. 000 2,500. 00
1485 612-00036 Delin (Flex) (Sq Base) 25. 000 25. 000
EACH 0. 000 0. 00
120. 65000 25. 000 3,016. 25
1490 900- 00006 Added Item (Dollar)/ Price Reduction - Quardrail Type 7 -1,176. 000 -1,176. 000
CA
() DOL 0. 000 0. 00
1. 00000 -1,176. 000 -1,176. 00
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PCN: 19930-BI D ESTI MATE RUN 11/ 30/ 2017
PRQJECT: STA 0091- 042 ESTI MATE NO 0014 13:32: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
1495 900- 00006 Added Item (Dollar)/ Price Reduction - Cass D (Box -1,224.000 -1,224.000
Cul vert)
DOL 0. 000 0. 00
1. 00000 -1,224.000 -1,224.00
1500 900- 00006 Added Item (Dollar)/ Price Reduction - Structure -1, 280. 450 -1, 280. 450
Backfill (O ass 1)
DOL 0. 000 0. 00
1. 00000 -1, 280. 450 -1, 280. 45
1505 900- 00006 Added Item (Dollar)/ Price Reduction - Filter Material -2,635.680 -2,635. 680
(dass B)
DOL 0. 000 0. 00
1. 00000 -2,635. 680 -2,635.68
1510 900- 00006 Added Item (Dollar)/ Price Reduction - Violation of - 20, 250. 000 - 20, 250. 000
Wrking Tine Limtation
DOL 0. 000 0. 00
1. 00000 -20, 250. 000 - 20, 250. 00
1515 900- 00006 Added Item (Dol lar)/ 5280 Supplier Lien 0. 000 -4,626.470
DOL 4,626. 470 4,626. 47
1. 00000 0. 000 0. 00
1520 900- 00024 Added Item (Ton)/ WWA Evot herm 203. 700 203. 700
TON 0. 000 0. 00
36. 00000 203. 700 7,333.20
1525 604- 50003 IGand F Ty C SCMD 011 Inlet Gating and Frame Type C 3. 000 2.000
EACH 1. 000 765. 21
765. 21000 3. 000 2,295.63
1530 210-04030  Modify Guardrail 856. 000 374.000
LFE 482. 000 14, 546. 76
30. 18000 856. 000 25, 834.08
1535 900- 00006 Added Item (Dollar)/ Price Reduction - Filter Material -12,281.370 0. 000
(dass O
DOL -12,281. 370 -12,281. 37
1. 00000 -12,281. 370 -12,281. 37
CAT 0200 CURRENT AMI $12,786,371.64 % 721, 368. 35 $12, 210, 662. 22
CAT NOO300 WALL - F-12-AA STRUCTURE
0960 206- 00000 Structure Excavation 1, 132. 000 1,132. 000
CY 0. 000 0. 00
18. 00000 1, 132. 000 20, 376. 00
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PCN: 19930-BI D ESTI MATE RUN 11/ 30/ 2017
PRQJECT: STA 0091- 042 ESTI MATE NO 0014 13:32: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NOO300 WALL - F-12-AA STRUCTURE
0965 206- 00100 *Structure Backfill (dass 1) 11, 382. 000 11, 382. 000
CY 0. 000 0. 00
36. 00000 11, 382. 000 409, 752. 00
0970 206- 00360 Mechani cal Rei nforcenent of Soil 6, 701. 000 6, 701. 000
CY 0. 000 0. 00
4. 50000 6, 701. 000 30, 154. 50
0975 504- 04420 Precast Panel Facing 13, 111. 000 13, 111. 000
SF 0. 000 0. 00
22. 00000 13, 111. 000 288, 442. 00
0980 601- 03050 *Concrete Cass D (Wall) 285. 000 285. 000
CY 0. 000 0. 00
530. 00000 285. 000 151, 050. 00
0985 601- 40400 Structural Concrete Stain 1, 986. 000 695. 000
Sy 1, 291. 000 12, 910. 00
10. 00000 1, 986. 000 19, 860. 00
0990 602- 00020 *Rei nforcing Steel (Epoxy Coated) 40, 540. 000 40, 540. 000
LB 0. 000 0. 00
1. 00000 40, 540. 000 40, 540. 00
0995 606- 10700 *Bridge Rail Type 7 755. 000 755. 000
LF 0. 000 0. 00
70. 00000 755. 000 52, 850. 00
CAT 0300 CURRENT AMI  $ 1,013,024.50 $ 12,910.00$% 1,013, 024.50
CAT NOO301 WALL - F-12-AB STRUCTURE
1000 206- 00000 Structure Excavation 523. 000 523. 000
CY 0. 000 0. 00
18. 00000 523. 000 9, 414. 00
1005 206-00100 *Structure Backfill (dass 1) 6, 570. 000 6, 570. 000
CY 0. 000 0. 00
36. 00000 6, 570. 000 236, 520. 00
1005 MATERI AL ALLOMNCE Aggr, Str Bkfl CL 1 0. 000
CY 0. 000 0. 00
9. 00000 0. 000 0. 00
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PCN: 19930-BI D ESTI MATE RUN 11/ 30/ 2017
PRQJECT: STA 0091- 042 ESTI MATE NO 0014 13:32: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO301 WALL - F-12-AB STRUCTURE
1010 206- 00360 Mechani cal Rei nforcenent of Soil 3, 530. 000 3, 530. 000
CY 0. 000 0. 00
4. 50000 3, 530. 000 15, 885. 00
1015 504- 04420 Precast Panel Facing 8, 459. 000 7,399. 000
SF 1, 060. 000 23, 320. 00
22. 00000 8, 459. 000 186, 098. 00
1020 601- 03050 *Concrete Cass D (Vall) 394. 000 394. 000
CY 0. 000 0. 00
530. 00000 394. 000 208, 820. 00
1025 601- 40400 Structural Concrete Stain 1, 542. 000 154. 000
Sy 1, 388. 000 13, 880. 00
10. 00000 1, 542. 000 15, 420. 00
1030 602- 00020 *Rei nforcing Steel (Epoxy Coated) 60, 031. 000 60, 031. 000
LB 0. 000 0. 00
1. 00000 60, 031. 000 60, 031. 00
1035 606-10700 *Bridge Rail Type 7 599. 000 599. 000
LF 0. 000 0. 00
70. 00000 599. 000 41, 930. 00
CAT 0301 CURRENT AMI $ 774,118.00 $ 37,200.00 $ 774,118. 00
CAT NOO0302 WALL - F-12- AC STRUCTURE
1040 206- 00000 Structure Excavation 23.000 23. 000
CY 0. 000 0. 00
18. 00000 23. 000 414. 00
1045 206- 00100 *Structure Backfill (dass 1) 1, 574. 000 1, 574.000
CY 0. 000 0. 00
36. 00000 1, 574. 000 56, 664. 00
1045 MATERI AL ALLOMNCE Aggr, Str Bkfl CL 1 0. 000
CY 0. 000 0. 00
9. 00000 0. 000 0. 00
1050 206- 00360 Mechani cal Rei nforcenent of Soil 773. 000 773. 000
CY 0. 000 0. 00
4. 50000 773.000 3,478.50
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PCN: 19930- BI D ESTI MATE RUN 11/ 30/ 2017
PRQIECT: STA 0091- 042 ESTI MATE NO 0014 13:32: 37
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0302 WALL - F-12- AC STRUCTURE
1055 504- 04420 Precast Panel Facing 1, 371. 000 1, 376. 000
SF -5.000 -110. 00
22. 00000 1, 371. 000 30, 162. 00
1060 601- 03050 *Concrete Cass D (Vall) 10. 000 10. 000
CcY 0. 000 0. 00
530. 00000 10. 000 5, 300. 00
1065 601- 40400 Structural Concrete Stain 205. 000 0. 000
sSY 205. 000 2, 050. 00
10. 00000 205. 000 2, 050. 00
1070 609-24002  *Qutter Type 2 (2 Foot) 93. 000 0. 000
LF 93. 000 1, 488. 00
16. 00000 93. 000 1, 488. 00
CAT 0302 CURRENT AMT $ 99, 556. 50 $ 3,428.00 % 99, 556. 50
CAT NOO0303 WALL - F-12- AD STRUCTURE
1075 206- 00000 Structure Excavation 472. 000 472.000
CY 0. 000 0. 00
18. 00000 472. 000 8, 496. 00
1080 206- 00100 *Structure Backfill (dass 1) 1, 940. 000 1, 940. 000
CcY 0. 000 0. 00
36. 00000 1, 940. 000 69, 840. 00
1080 MATER AL ALLOMNCE Aggr, Str Bkfl CL 1 0. 000
CcY 0. 000 0. 00
9. 00000 0. 000 0. 00
1085 206- 00360 Mechani cal Rei nforcenent of Soil 805. 000 805. 000
CY 0. 000 0. 00
4. 50000 805. 000 3,622.50
1090 504-04440  Facing (Special) 1, 692. 000 1, 692. 000
SF 0. 000 0. 00
26. 00000 1, 692. 000 43, 992. 00
CAT 0303 CURRENT AMT $ 125, 950.50 $ 0.00 % 125, 950. 50
CAT NO0304 WALL - F-12- AE STRUCTURE
1095 206- 00000 Structure Excavation 107. 000 107. 000
CcY 0. 000 0. 00
18. 00000 107. 000 1, 926. 00
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PCN: 19930- BI D ESTI MATE RUN 11/ 30/ 2017
PRQIECT: STA 0091- 042 ESTI MATE NO 0014 13:32: 37
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0304 WALL - F-12- AE STRUCTURE
1100 206- 00100 *Structure Backfill (dass 1) 454. 000 454. 000
CcY 0. 000 0. 00
36. 00000 454. 000 16, 344. 00
1105 206- 00360 Mechani cal Rei nforcenent of Soil 187. 000 187. 000
CcY 0. 000 0. 00
4. 50000 187. 000 841. 50
1110 504- 04440 Faci ng (Special) 461. 000 461. 000
SF 0. 000 0. 00
26. 00000 461. 000 11, 986. 00
CAT 0304 CURRENT AMT $ 31,097.50 $ 0.00% 31, 097. 50
CAT NOO305 WALL - F-12- AF STRUCTURE
1115 206- 00000 Structure Excavation 196. 000 196. 000
CY 0. 000 0. 00
18. 00000 196. 000 3,528.00
1120 206- 00100 *Structure Backfill (dass 1) 628. 000 628. 000
CcY 0. 000 0. 00
36. 00000 628. 000 22,608. 00
1125 206- 00360 Mechani cal Rei nforcenent of Soil 236. 000 236. 000
CY 0. 000 0. 00
4. 50000 236. 000 1, 062. 00
1130 504- 04440 Faci ng (Special) 643. 000 643. 000
SF 0. 000 0. 00
26. 00000 643. 000 16, 718. 00
CAT 0305 CURRENT AMT $ 43,916.00 $ 0.00% 43, 916. 00
CAT NO0306 WALL - F-12- AG STRUCTURE
1135 206- 00000 Structure Excavation 198. 000 198. 000
CY 0. 000 0. 00
18. 00000 198. 000 3, 564. 00
1140 206- 00100 *Structure Backfill (dass 1) 205. 000 205. 000
CY 0. 000 0. 00
36. 00000 205. 000 7,380. 00
1145 206- 00360 Mechani cal Rei nforcenent of Soil 84. 000 84. 000
CY 0. 000 0. 00
4. 50000 84. 000 378. 00
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PCN: 19930- BI D ESTI MATE RUN 11/ 30/ 2017
PRQIECT: STA 0091- 042 ESTI MATE NO 0014 13:32: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO306 WALL - F-12-AG STRUCTURE
1150 504- 04440 Faci ng (Special) 264. 000 264. 000
SF 0. 000 0. 00
26. 00000 264. 000 6, 864. 00
CAT 0306 CURRENT AMI $ 18,186.00 $ 0.00 % 18, 186. 00
CAT NOO0307 WALL - F-12- AH STRUCTURE
1155 206- 00100 *Structure Backfill (dass 1) 1, 599. 000 1, 599. 000
CY 0. 000 0. 00
36. 00000 1, 599. 000 57, 564. 00
1155 MATERI AL ALLOMNCE Aggr, Str Bkfl CL 1 0. 000
CY 0. 000 0. 00
9. 00000 0. 000 0. 00
1160 206- 00360 Mechani cal Rei nforcenent of Soil 841. 000 841. 000
CY 0. 000 0. 00
4. 50000 841. 000 3,784.50
1165 504- 04420 Precast Panel Facing 2,012. 000 2,012. 000
SF 0. 000 0. 00
22. 00000 2,012. 000 44, 264. 00
1170 601- 03050 *Concrete Cass D (Vall) 72.000 72.000
CY 0. 000 0. 00
530. 00000 72.000 38, 160. 00
1175 601- 40400 Structural Concrete Stain 339. 000 0. 000
Sy 339. 000 3, 390. 00
10. 00000 339. 000 3, 390. 00
1180 602- 00020 *Rei nforcing Steel (Epoxy Coated) 10, 530. 000 10, 530. 000
LB 0. 000 0. 00
1. 00000 10, 530. 000 10, 530. 00
1185 606-10700 *Bridge Rail Type 7 237. 000 237.000
LF 0. 000 0. 00
70. 00000 237.000 16, 590. 00
CAT 0307 CURRENT AMI $ 174,282.50 $ 3,390.00% 174, 282. 50
CAT NOO308 WALL - F-12-Al STRUCTURE
1190 206- 00000 Structure Excavation 69. 000 69. 000
CY 0. 000 0. 00
18. 00000 69. 000 1, 242. 00
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CAT NO0308 WALL - F-12-Al STRUCTURE
1195 206- 00100 *Structure Backfill (dass 1) 223. 000 223. 000
CY 0. 000 0. 00
36. 00000 223. 000 8, 028. 00
1200 206- 00360 Mechani cal Rei nforcenent of Soil 122. 000 122.000
CcY 0. 000 0. 00
4. 50000 122. 000 549. 00
1205 601- 03050 *Concrete Cass D (Wll) 4.000 4.000
CcY 0. 000 0. 00
530. 00000 4. 000 2,120.00
1210 601- 40400 Structural Concrete Stain 49. 000 3. 000
SY 46. 000 460. 00
10. 00000 49. 000 490. 00
1215 602- 00020 *Rei nforcing Steel (Epoxy Coated) 210. 000 210. 000
LB 0. 000 0. 00
1. 00000 210. 000 210. 00
1220 609-24002 *Qutter Type 2 (2 Foot) 23. 000 23. 000
LF 0. 000 0. 00
16. 00000 23. 000 368. 00
CAT 0308 CURRENT AMI $ 13,007.00 $ 460.00 $ 13, 007. 00
CAT NOO309 WALL - F-12- AK STRUCTURE
1225 206- 00000 Structure Excavation 48. 000 48. 000
CY 0. 000 0. 00
18. 00000 48. 000 864. 00
1230 206-00100  *Structure Backfill (O ass 1) 438. 000 438. 000
CcY 0. 000 0. 00
36. 00000 438. 000 15, 768. 00
1235 206- 00360 Mechani cal Rei nforcenent of Soil 217. 000 217.000
CY 0. 000 0. 00
4. 50000 217.000 976. 50
1240 504- 04420 Precast Panel Facing 588. 000 588. 000
SF 0. 000 0. 00
22. 00000 588. 000 12, 936. 00
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CAT NOO309 WALL - F-12- AK STRUCTURE
1245 504- 04420 Precast Panel Facing 366. 000 366. 000
SF 0. 000 0. 00
22. 00000 366. 000 8, 052. 00
1250 601-03050 *Concrete Cass D (Wll) 7.000 7.000
CY 0. 000 0. 00
530. 00000 7.000 3, 710. 00
1255 601- 40400 Structural Concrete Stain 82. 000 6. 000
SY 76. 000 760. 00
10. 00000 82. 000 820. 00
1260 602- 00020 *Rei nforcing Steel (Epoxy Coated) 350. 000 350. 000
LB 0. 000 0. 00
1. 00000 350. 000 350. 00
1265 609-24002 *Qutter Type 2 (2 Foot) 49. 000 49. 000
LF 0. 000 0. 00
16. 00000 49. 000 784. 00
CAT 0309 CURRENT AMI $ 44,260.50 $ 760. 00 $ 44, 260. 50
CAT NOO0310 WALL - F-12-AJ STRUCTURE
1270 206- 00000 Structure Excavation 121. 000 121. 000
CY 0. 000 0. 00
18. 00000 121. 000 2,178.00
1275 206- 00100 *Structure Backfill (dass 1) 550. 000 550. 000
CY 0. 000 0. 00
36. 00000 550. 000 19, 800. 00
1280 206- 00360 Mechani cal Rei nforcenent of Soil 301. 000 301. 000
CY 0. 000 0. 00
4. 50000 301. 000 1, 354. 50
1285 504- 04420 Precast Panel Facing 750. 000 750. 000
SF 0. 000 0. 00
22. 00000 750. 000 16, 500. 00
1290 601- 03050 *Concrete Cass D (Wll) 6. 000 6. 000
CY 0. 000 0. 00
530. 00000 6. 000 3,180. 00
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PON: 19930- BI D ESTI MATE RUN 11/ 30/ 2017
PRQIECT: STA 0091- 042 ESTI MATE NO 0014 13:32: 37
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO310 WALL - F-12-AJ STRUCTURE

1295 601- 40400 Structural Concrete Stain 96. 000 0. 000
SY 96. 000 960. 00
10. 00000 96. 000 960. 00
1300 602-00020 *Rei nforcing Steel (Epoxy Coated) 334. 000 334. 000
LB 0. 000 0. 00
1. 00000 334. 000 334.00
1305 609-24002 *Cutter Type 2 (2 Foot) 56. 000 0. 000
LF 56. 000 896. 00
16. 00000 56. 000 896. 00
CAT 0310 CURRENT AMI  $ 45,202.50 $ 1,856.00 $ 45, 202. 50

CAT NOO311 F-12-AB STRUCTURE

1310 206-00100 *Structure Backfill (O ass 1) 2,161. 000 2,161. 000
CcY 0. 000 0. 00
36. 00000 2,161. 000 77,796. 00
1310 MATERI AL ALLOMNCE Aggr, Str Bkfl CL 1 0. 000
CcY 0. 000 0. 00
9. 00000 0. 000 0. 00
1315 206- 00200 Structure Backfill (dass 2) 93. 000 88. 000
CcY 5. 000 145. 00
29. 00000 93. 000 2,697.00
1320 206- 00360 Mechani cal Rei nforcenent of Soil 230. 000 230. 000
CcY 0. 000 0. 00
4. 50000 230. 000 1, 035. 00
1325 206- 00520 Filter Material (O ass B) 552. 000 552. 000
CcY 0. 000 0. 00
85. 00000 552. 000 46, 920. 00
1330 515-00120 *Wat er proofing (Menbrane) 419. 000 419. 000
SY 0. 000 0. 00
23. 00000 419. 000 9, 637. 00
1335 601-03030 Concrete Cass D (Box Cul vert) 152. 000 152. 000
CcY 0. 000 0. 00

600. 00000 152. 000 91, 200. 00
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PON: 19930- BI D ESTI MATE RUN 11/ 30/ 2017
PRQIECT: STA 0091- 042 ESTI MATE NO 0014 13:32: 37
CURRENT PREV QTY/ AMOUNT
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NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO311 F-12-AB STRUCTURE

1340 601- 40400 Structural Concrete Stain 436. 000 22.000
SY 414. 000 4, 140. 00
10. 00000 436. 000 4, 360. 00
1345 602- 00020 *Rei nforcing Steel (Epoxy Coated) 22, 040. 000 22, 040. 000
LB 0. 000 0. 00
1. 00000 22, 040. 000 22, 040. 00
CAT 0311 CURRENT AMI $ 255, 685. 00 $ 4,285.00 % 255, 685. 00

CAT NOO312 F-12- AC STRUCTURE

1350 206- 00000 Structure Excavation 2, 019. 000 2,019. 000
CY 0. 000 0. 00
18. 00000 2,019. 000 36, 342. 00
1355 206- 00100 *Structure Backfill (dass 1) 5,113. 000 5,113. 000
CY 0. 000 0. 00
36. 00000 5,113. 000 184, 068. 00
1355 MATERI AL ALLOMNCE Aggr, Str Bkfl CL 1 0. 000
CY 0. 000 0. 00
9. 00000 0. 000 0. 00
1360 206- 00200 Structure Backfill (dass 2) 252. 000 252. 000
CY 0. 000 0. 00
29. 00000 252. 000 7,308. 00
1365 206-00360 Mechani cal Rei nforcenent of Soil 280. 000 280. 000
CY 0. 000 0. 00
4. 50000 280. 000 1, 260. 00
1370 206- 00520 Filter Material (dass B) 1,127. 000 1,127. 000
CY 0. 000 0. 00
85. 00000 1, 127. 000 95, 795. 00
1375 515-00120 *Wat er proof i ng ( Menbrane) 913. 000 913. 000
SY 0. 000 0. 00
23. 00000 913. 000 20, 999. 00
1380 601-03030 Concrete Cass D (Box Cul vert) 294. 000 294. 000
CY 0. 000 0. 00

600. 00000 294. 000 176, 400. 00



CONTI D C19930 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 30
PCN: 19930-BI D ESTI MATE RUN 11/ 30/ 2017
PRQIECT: STA 0091- 042 ESTI MATE NO 0014 13:32: 37
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO0312 F-12-AC STRUCTURE
1385 601- 40400 Structural Concrete Stain 471. 000 44. 000
SY 427. 000 4, 270.00
10. 00000 471. 000 4,710. 00
1390 602- 00020 *Rei nforcing Steel (Epoxy Coated) 37, 280. 000 37, 280. 000
LB 0. 000 0. 00
1. 00000 37, 280. 000 37, 280. 00
CAT 0312 CURRENT AMT $ 564, 162. 00 $ 4,270.00 % 564, 162. 00
CAT NOO313 F-12-AD STRUCTURE
1395 206- 00000 Structure Excavation 148. 000 148. 000
CcY 0. 000 0. 00
18. 00000 148. 000 2,664. 00
1400 206- 00100 *Structure Backfill (dass 1) 2,199. 000 2, 199. 000
CY 0. 000 0. 00
36. 00000 2,199. 000 79, 164. 00
1405 206- 00200 Structure Backfill (dass 2) 148. 000 90. 000
cY 58. 000 1, 682. 00
29. 00000 148. 000 4,292.00
1410 206- 00360 Mechani cal Rei nforcenent of Soil 227.000 227.000
CY 0. 000 0. 00
4. 50000 227.000 1, 021. 50
1415 206- 00520 Filter Material (O ass B) 619. 000 619. 000
CcY 0. 000 0. 00
85. 00000 619. 000 52, 615. 00
1420 515-00120 *Wat er proof i ng ( Menbrane) 484. 000 484. 000
SY 0. 000 0. 00
23. 00000 484. 000 11, 132. 00
1425 601-03030 Concrete Cass D (Box Cul vert) 188. 000 188. 000
CY 0. 000 0. 00
600. 00000 188. 000 112, 800. 00
1430 601- 40400 Structural Concrete Stain 487. 000 20. 000
SY 467. 000 4, 670. 00
10. 00000 487. 000 4,870. 00
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CAT NOO313 F-12- AD STRUCTURE

1435 602- 00020 *Rei nforcing Steel (Epoxy Coated) 31, 105. 000 31, 105. 000
LB 0. 000 0. 00
1. 00000 31, 105. 000 31, 105. 00
CAT 0313 CURRENT AMI  $ 299, 663.50 $ 6,352.00% 299, 663. 50

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1440 620- 00002 Field Office (Oass 2) 1. 000 1.000
EACH 0. 000 0. 00
73, 200. 00000 1. 000 73, 200. 00
1445 620- 00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
14, 600. 00000 1. 000 14, 600. 00
1450 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
2, 500. 00000 1. 000 2,500. 00
CAT 0400 CURRENT AMI  $ 90, 300. 00 $ 0.00$ 90, 300. 00
CAT NOO500 UWility Reinbursenent from Century Link
1455 613-01402 *4 Inch BElectrical Conduit (Plastic)(lnstall Only) 11, 586. 000 11, 586. 000
LF 0. 000 0. 00
13. 00000 11, 586. 000 150, 618. 00
1460 613-07199 *Pull Box (Install Only) 14. 000 12. 600
EACH 1. 400 2,240. 00
1, 600. 00000 14. 000 22, 400. 00
CAT 0500 CURRENT AMI  $ 173,018.00 $ 2,240.00 $ 173, 018. 00

PRQJIECT TOTAL CURRENT AMI $ 16, 551, 801. 64 $ 798, 519. 35 $15, 976, 092. 22



